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1.

SUGGESTED STAGE 10 TRACK CONSTRUCTION SEQUENCE

CUT AND THROW EXIST. CN TRACK 3 TO EXIST. TEMP. TRACK 2 (EXIST. CN TRACK 2 TO
BE LINED AND SURFACED FROM 50 MPH DESIGN TO 20 MPH DESIGN FOR PERM CN TRACK
3. TEMP. CN TRACK 2 TO BECOME PERM. CN TRACK 3) (CONTRACTOR)

. CUT AND THROW EXIST. CN TRACK 4 TO EXIST. TEMP. TRACK 3 ( TEMP. CN TRACK 3 TO

BECOME PERM. CN TRACK 4) (CN)

. REMOVE EXIST. TEMP CN TRACK 4. (CONTRACTOR)

NOTE:

DURATIONS NOTED ABOVE FOR WORK PERFORMED BY METRA AND THE CN ARE APPROXIMATE
ONLY AND SUBJECT TO WEATHER CONDITIONS, AVAILABILITY OF RAILROAD STAFF, AND
NUMEROUS OTHER FACTORS. THE CONTRACTOR SHALL CLOSELY COORDINATE HIS WORK AND
PLANNED SCHEDULE WITH THE RAILROADS CONCERNING WORK TO BE PERFORMED BY THE
RAILROADS. NO ADDITIONAL TIME WILL BE ALLOWED IN THE CONTRACTOR’S SCHEDULE FOR
MEETING OF THE INTERIM COMPLETION DATES SPECIFIED FOR THIS PROJECT DUE TO
VARIATIONS IN THESE APPROXIMATE DURATIONS.
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NOTES:

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION OF CATENARY SUPPORT AND
CATENARY DEAD END STRUCTURES SEE CATENARY STRUCTURES SHEETS.

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
CONDUITS AND CABLES FOR RE-ROUTING OF METRA AC POWER AND FIBER OPTIC

SCADA/COMMUNICATION SYSTEM,

SEE METRA UTILITIES SHEETS.

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
METRA SIGNAL SYSTEM, SEE METRA SIGNALS SHEETS.
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